



Notice: Study Timeline Deviation

Posted Date: November 23, 2010

---

Study / Interconnection Request #: Facilities Study Report for #07-020

Prior Due Date: November 30, 2010

Current Due Date: February 7, 2011

PGE Transmission (PGET) requested additional time to complete the Facilities Study Report for Generation Interconnection Request #07-020. Additional work is required due to (1) cost estimate from the consultant will not be complete until late November, (2) re-conductoring in the Bethel area will need refinement, and (3) key planning personnel will not be available during the month of December because of work related to the Annual NERC Compliance reporting requirements.