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1.0 DESCRIPTION OF THE PROJECT

(“Applicant”) proposed interconnecting 1.25 MW of new generation to PacifiCorp’s (“Public
Utility”) circuit SR305 out of Vilas Road substation located in Jackson County, Oregon. The
project (“Project”) will consist of ten (10) Solectria XGI 1500 — 125 kW inverters for a total
requested output of 1.25 MW. The requested commercial operation date is March 1, 2022.

The Public Utility has assigned the Project “OCS058”.

2.0 APPROVAL CRITERIA FOR TIER 4 INTERCONNECTION REVIEW

Pursuant to Public Utility Commission of Oregon Order 19-392 approved Community Solar

Project procedures, a Public Utility must use the Tier 4 review procedures for an application to

interconnect a Community Solar Project that meets the following requirements:

(a) The Community Solar Project does not qualify for or failed to meet Tier 2 interconnection
review requirements; and

(b) The Community Solar Project must have a nameplate capacity of three (3) megawatts or less.

3.0 SCOPE OF THE STUDY

Pursuant to Public Utility Commission of Oregon Order 19-392 approved Community Solar

Project procedures the Facilities Study Report shall consist of:

(a) A detailed scope identifying the interconnection facilities and system upgrades required to
safely interconnect the Community Solar Project including the electrical switching
configuration of the equipment, including the transformer, switchgear, meters, and other
station equipment as applicable;

(b) A good-faith, non-binding estimate of the costs for the facilities and upgrades, including
equipment, engineering, procurement, and construction costs, and;

(c) A detailed estimate of the time required to procure, construct, and install the required
interconnection facilities and system upgrades.

4.0 PROPOSED POINT OF INTERCONNECTION

The Applicant’s proposed Community Solar Project is to be interconnected to the Public Utility’s
distribution circuit SR305 out of Vilas Road substation via a 12.47 kV primary meter. The
proposed Point of Interconnection (“POI”) will be located at approximately 42.374667°N,
122.840991°W located in Jackson County, Oregon. Figure 1 below is a one-line diagram that
illustrates the interconnection of the proposed Community Solar Project to the Public Utility’s
system.
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5.0 STUDY ASSUMPTIONS

All active higher priority transmission service and/or generator interconnection and

Community Solar Project requests will be considered in this study and are listed in Appendix

1. If any of these requests are withdrawn, the Public Utility reserves the right to restudy this

request, as the results and conclusions contained within this study could significantly change.

For study purposes there are two separate queues:

o Transmission Service Queue: to the extent practical, all System Upgrades that are required
to accommodate active transmission service requests will be modeled in this study.

o Generation Interconnection Queue and Community Solar Queue: all relevant higher queue
interconnection requests will be modeled in this study.

The Applicant’s request for interconnection service in and of itself does not convey any other

form or service.

This study assumes the Project will be integrated into Public Utility’s system at the agreed

upon and/or proposed POL.

The Applicant will construct and own the facilities required between the POI and the Project

unless specifically identified by the Public Utility.

Line reconductor or fiber underbuild required on existing poles will be assumed to follow the

most direct path on the Public Utility’s system. If during detailed design the path must be

modified it may result in additional cost and timing delays for the Applicant’s Project.

Generator tripping may be required for certain outages.

All facilities will meet or exceed the minimum Western Electricity Coordinating Council

(“WECC”), North American Electric Reliability Corporation (“NERC”), and Public Utility

performance and design standards.

This report is based on information available at the time of the study. It is the Applicant’s

responsibility to check the Public Utility’s web site regularly for transmission system updates

(https://www.oasis.oati.com/ppw)

6.0 REQUIREMENTS

6.1 COMMUNITY SOLAR PROJECT MODIFICATIONS

The following outlines the design, procurement, construction, installation, and ownership
of equipment at the Applicant’s Community Solar Project.

6.1.1 APPLICANT TO BE RESPONSIBLE FOR

e Design, construct, own and maintain the Applicant’s Community Solar Project
and associated collector system.

e Design the Community Solar Project with reactive power capabilities necessary
to operate within the full power factor range of 0.95 leading to 0.95 lagging as
measured at the POI. The reactive compensation must be designed such that
the discreet switching of all reactive devices (if required by the Applicant) does
not cause step voltage changes greater than +/-3% on the Public Utility’s
system.

e Equip the Community Solar Project generators capable of operating under
voltage reactive power mode, active power reactive power mode, and constant
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reactive power mode as per IEEE standard 1547-2018. This project shall be
capable of activating each of these modes one at a time. The Public Utility
reserves the right to specify any mode and settings within the limits of IEEE
standard 1547-2018 needed before or after the Community Solar Project enters
service. The Applicant shall be responsible for implementing settings
modifications and mode selections as requested by the Public Utility within an
acceptable timeframe.
Operate the Community Solar Project under constant power factor mode with a
unity power factor setting unless specifically requested otherwise by the Public
Utility. The Community Solar Project is expressly forbidden from actively
participating in voltage regulation of the Public Utility’s system without written
request or authorization from the Public Utility.
Operate the Community Solar Project so minimum power quality requirements
in PacifiCorp’s Engineering Handbook section 1C are met, the standards are
available at https://www.pacificpower.net/about/power-quality-standards.html.
Requirements specified in the System Impact Study that exceed requirements
in the Engineering Handbook section 1C power quality standards shall apply.
As per NERC standard VAR-001-1, the Public Utility is required to specify
voltage or reactive power schedule at the POI. Under normal conditions, the
Public Utility’s system should not supply reactive power to the Community
Solar Project.
Install a transformer that will hold the phase to neutral voltages within limits
when the Community Solar Project is isolated with the Public Utility’s local
system until the generation disconnects.
Design, procure, install, and own a Public Utility approved 12.5 kV recloser
containing a Schweitzer Engineering Laboratories (“SEL”) 651R
relay/controller to perform the following functions:
o Detect faults on the 12.5 kV equipment at the Community Solar Project
o Detect faults on the 12.5 kV line to Vilas Road Substation
o Monitor the unbalance current flowing through the grounding transformer
and protect  the transformer from damage due to phase unbalances on the
12.5 kV circuit
o Monitor the voltage and react to under or over frequency, and /or magnitude
of the voltage
Procure and install instrument transformers on the Public Utility side of the
recloser.
Input the settings provided by the Public Utility into the recloser relay.
Provide the Public Utility Level 2 password control of the recloser relay.
Provide the Public Utility the necessary easement to allow the Public Utility to
construct its line extension between its existing facilities and the Point of
Change of Ownership.
Provide Public Utility unfettered and maintained access to its interconnection
facilities.
Construct the Applicant’s last pole at the Point of Change of Ownership to
Public Utility’s standard.

- OCS058
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Provide any construction or backup retail service necessary for the Project.
Arrange for and provide permanent retail service for power that will flow from
the Public Utility’s system when the Project is not generating. Applicant shall
coordinate with the Public Utility’s customer service group establish a request
number and account number.

Provide the Public Utility a Professional Engineer (“PE”’) stamped maintenance
plan for all Applicant facilities.

6.1.2 PuUBLIC UTILITY TO BE RESPONSIBLE FOR

Coordinate with the Applicant to establish request and account numbers.
Develop and provide the settings for Applicant’s recloser relay.

Observe and provide acceptance of the relay settings in the Applicant’s recloser
relay.

Observe and provide acceptance of the installation of the Applicant’s final pole
at the point of change of ownership.

Terminate the final span of conductor onto the Applicant’s final pole.

6.2 POINT OF INTERCONNECTION

The following outlines the design, procurement, construction, installation, and ownership
of equipment at the POI.

6.2.1 PUBLIC UTILITY TO BE RESPONSIBLE FOR

Design, procure, install, own, and maintain at the Applicant’s expense the
required extension of the 12.5 kV facilities from Public Utility’s existing
facilities near facility point 01337001.0087901to the point of change of
ownership including a minimum of two poles, conductor, cutouts, fuses,
jumpers and a gang operated switch.

Design, procure and install 12.5 kV revenue metering equipment for the Project
including a revenue quality meter and instrument transformers. The meter will
be installed in an enclosure at the base of the pole.

Provide and install a cellular connection for retail sales and generation
accounting via the MV-90 translation system.

7.0 COST ESTIMATE

The following estimate represents only scopes of work that will be performed by the Public Utility.
Costs for any work being performed by the Applicant are not included.

Project Administration $11,000
Project management, administrative support
Relay Setting Development $7,000
P&C Engineer and Relay Technician
Distribution $44,000
Page 5 August 16, 2021
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Line tap/extension

Metering $11,000
Metering equipment
Other Costs $17,000

Capital surcharge and contingency
Total $90,000

*Any distribution line modifications identified in this report will require a field visit analysis in
order to obtain a more thorough understanding of the specific requirements. The estimate provided
above for this work could change substantially based on the results of this analysis. Until this field
analysis is performed the Public Utility must develop the project schedule using conservative
assumptions. The Applicant may request that the Public Utility perform this field analysis, at the
Applicant’s expense, prior to the execution of an Interconnection Agreement in order to obtain
more cost and schedule certainty.

Note: Costs for any excavation, duct installation and easements shall be borne by the Applicant
and are not included in this estimate. This estimate approximates the costs incurred by the Public
Utility to interconnect this Community Solar Project to the Public Utility’s electrical distribution
or transmission system based upon the level of study completed to-date. The Applicant will be
responsible for all actual costs, regardless of the estimated costs communicated to or approved by
the Applicant.

8.0 SCHEDULE

Execute Interconnection Agreement October 1, 2021
Provision of First Progress Payment October 1, 2021
Applicant and Public Utility Establish Retail Service Request November 5, 2021
*Applicant Initial Design Package Provided November 5, 2021
Public Utility Engineering & Procurement Commences November 22, 2021
Applicant Property/Permits/ROW Procured January 28, 2022
Public Utility Property/Permits/ROW Procured April 1, 2022
*Applicant Final Design Package Provided July 1, 2022
Public Utility Engineering Design Complete September 23, 2022
Construction Begins November 7, 2022
Page 6 August 16, 2021
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Applicant Maintenance and Commissioning Plans Provided February 3, 2023
Applicant and Public Utility Construction Complete February 17, 2023
Public Utility Commissioning Activities Complete March 10, 2023
Public Utility Commissioning Document Review Complete March 17, 2023
Applicant’s Facilities Receive Backfeed Power March 20, 2023
Initial Synchronization/Generation Testing March 22, 2023
Commercial Operation March 24, 2023

*Applicant initial design package shall include final Community Solar Project location,
inverter/turbine selection, basic protection package, tie line route and collector system locations
and data as applicable. Applicant final design package shall include PE stamped issued for
construction (“IFC”) drawings for Community Solar Project, collector substation, tie line as well
as an updated PSS/e model and updated WECC approved model, electromagnetic transient
(“EMT”) model and a detailed short circuit model of its generation system using the ASPEN
OneLine short circuit simulation program as applicable. The WECC model parameters must be
adjusted to reflect the plant’s actual anticipated performance. The plant controller must be included
in the model. Ifthere is to be coordination between facilities or a master VAR controller, this must
be included in the detailed WECC dynamic model, as well as in the PSS/e user-written model.

Please note, the time required to perform the scope of work identified in this report appears to
result in a timeframe that does not support the Applicant’s requested commercial operation date of
March 1, 2022.

9.0 PARTICIPATION BY AFFECTED SYSTEMS
Public Utility has identified the following Affected Systems: None

Copies of this report will be shared with each Affected System.

10.0 APPENDICES

Appendix 1: Higher Priority Requests
Appendix 2: Property Requirements

Page 7 August 16, 2021
— OCS058



Vé PACIFICORP

Facilities Study Report

10.1 APPENDIX A: HIGHER PRIORITY REQUESTS

All active higher priority transmission service and/or generator interconnection requests
will be considered in this study and are identified below. If any of these requests are
withdrawn, the Public Utility reserves the right to restudy this request, as the results and
conclusions contained within this study could significantly change.

Transmission/Generation Interconnection/Community Solar Queue Requests considered:

Queue # | Size (MW)

721 55

741 40

849 100

905 50

971 2.7

1120 3

1126 8

1147 2.999

1160 70
0CS003 0.8
0CS004 0.8
0Cs019 0.882
0CS020 0.594
0CS025 2.8
0CS034 0.978
0Cs036 1.125
0Cs037 1.5
0Cs039 2.25
0CSs040 1.64
0Cs042 0.13
0Cs044 0.447
0CS046 2.25
0Cs047 2.25
0Cs048 1.5
0Cs049 2.99
0CS050 1
0CS051 1.5
0CS052 0.36
0CS053 2.0
0CS054 1.0
0CS055 2.0
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10.2 APPENDIX B: PROPERTY REQUIREMENTS

Requirements for rights of way easements

Rights of way easements will be acquired by the Applicant in the Public Utility’s name for
the construction, reconstruction, operation, maintenance, repair, replacement and removal
of Public Utility’s Interconnection Facilities that will be owned and operated by
PacifiCorp. Applicant will acquire all necessary permits for the project and will obtain
rights of way easements for the project on Public Utility’s easement form.

Real Property Requirements for Point of Interconnection Substation

Real property for a POI substation will be acquired by an Applicant to accommodate the
Applicant’s project. The real property must be acceptable to Public Utility. Applicant will
acquire fee ownership for interconnection substation unless Public Utility determines that
other than fee ownership is acceptable; however, the form and instrument of such rights
will be at Public Utility’s sole discretion. Any land rights that Applicant is planning to
retain as part of a fee property conveyance will be identified in advance to Public Utility
and are subject to the Public Utility’s approval.

The Applicant must obtain all permits required by all relevant jurisdictions for the planned
use including but not limited to conditional use permits, Certificates of Public Convenience
and Necessity, California Environmental Quality Act, as well as all construction permits
for the project.

Applicant will not be reimbursed through network upgrades for more than the market value
of the property.

As a minimum, real property must be environmentally, physically, and operationally
acceptable to Public Utility. The real property shall be a permitted or able to be permitted
use in all zoning districts. The Applicant shall provide Public Utility with a title report and
shall transfer property without any material defects of title or other encumbrances that are
not acceptable to Public Utility. Property lines shall be surveyed and show all
encumbrances, encroachments, and roads.

Examples of potentially unacceptable environmental, physical, or operational conditions
could include but are not limited to:

o Environmental: known contamination of site; evidence of environmental
contamination by any dangerous, hazardous or toxic materials as defined by any
governmental agency; violation of building, health, safety, environmental, fire, land
use, zoning or other such regulation; violation of ordinances or statutes of any
governmental entities having jurisdiction over the property; underground or above
ground storage tanks in area; known remediation sites on property; ongoing mitigation
activities or monitoring activities; asbestos; lead-based paint, etc. A phase I
environmental study is required for land being acquired in fee by the Public Utility
unless waived by Public Utility.

Page 9 August 16, 2021
— OCS058



Vé PACIFICORP

Facilities Study Report

©)

Physical: inadequate site drainage; proximity to flood zone; erosion issues; wetland
overlays; threatened and endangered species; archeological or culturally sensitive
areas; inadequate sub-surface elements, etc. Public Utility may require Applicant to
procure various studies and surveys as determined necessary by Public Utility.

Operational: inadequate access for Public Utility’s equipment and vehicles; existing
structures on land that require removal prior to building of substation; ongoing
maintenance for landscaping or extensive landscape requirements; ongoing
homeowner's or other requirements or restrictions (e.g., Covenants, Codes and
Restrictions, deed restrictions, etc.) on property which are not acceptable to the Public
Utility.
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