



2012 ICT Planning Cycle Overview

Entergy ICT Transmission
Planning Summit
August 7, 2012

Ben Roubique
broubique@spp.org
501.614.3331



Base Plan Development



Timeline for 2012 Base Plan

- **August 2012 - Begin BP Development**
- **August 2012 - Stakeholder Comments Period**
- **August 2012 – WebEx to Discuss Summit Comments**
- **October 2012 – WebEx to Present Draft BP**
- **Early November 2012 – Receive Final Construction Plan**
- **Late November 2012 - Finalize and Post the Base Plan and Construction Plan**
- **BP/CP Differences Report**

QUESTIONS?

Ben Roubique
Manager, ICT Planning
broubique@spp.org
501.614.3331