



Notice: Study Timeline Deviation

Posted Date: September 23, 2010

---

Study / Interconnection Request #: Feasibility Study Report for #10-036

Prior Due Date: September 20, 2010

Current Due Date: November 19, 2010

PGE Transmission (PGET) requested additional time to complete the Feasibility Study Report for Generation Interconnection Request #10-036. Additional work is required on higher-queued projects.