



Notice: Study Timeline Deviation

Posted Date: November 14, 2011

---

Study / Interconnection Request #: Feasibility Study for #11-041

Prior Due Date: December 15, 2011

Current Due Date: March 1, 2012

PGE Transmission (PGET) notified the customer that additional time is required to complete the Feasibility Study for Large Generator Interconnection Request #11-041. The additional time is needed to resolve certain interpretation issues in related contracts that impact the assumptions used in the interconnection studies for this request.