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PURPOSE

The purpose of this Impact study is to assess the impacts of the generator interconnection
requests on the reliability of the Duke Energy Progress (DEP) transmission system with
respect to power flow, power factor, stability, and short circuit. Estimates of the cost and time
required to interconnect the generation as well as to resolve the impacts as determined in this
analysis are also included. The DEP internal system analysis consists of an evaluation of the
internal DEP transmission system utilizing documented transmission planning criteria. The
requests are described in Table 1 below.
Table 1: Interconnection Requests
DEP Generator
Interconnection
Queue No.

MW

Requested
In-Service Date

Queue #370

55.0

12/31/2016

2

County
Pitt County, NC

Interconnection
Facility
Greenville – Kinston
DuPont 230 kV Line

ASSUMPTIONS

The following Impact Study results are from the DEP internal power-flow and dynamic
models that reflect specific conditions of the DEP system at points in time consistent with the
generator interconnection requests being evaluated. The cases include the most recent
information for load, generation, transmission, interchange, and other pertinent data necessary
for analysis. Future years may include transmission, generation, and interchange modifications
that are not budgeted and for which no firm commitments have been made. Further, DEP
retains the right to make modifications to modeling cases as needed if additional information
is available or if specific scenarios necessitate changes. For the systems surrounding DEP, data
is based on the ERAG MMWG model. The suitability of the model for use by others is the
sole responsibility of the user. Prior queued generator interconnection requests were
considered in this analysis.
The results of this analysis are based on Interconnection Customer’s queue requests including
generation equipment data provided. If the facility technical data or interconnection points to
the transmission system change, the results of this analysis may need to be reevaluated.
This study was based on the following assumptions:
•

CUSTOMER would construct, own and operate the electrical infrastructure that
would connect their generation to DEP’s facilities, including any step up transformers
and lines from the generators, but excluding the circuit breaker in the new breaker
station where applicable.
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RESULTS

3.1 Power-flow Analysis Results
Facilities that may require upgrade within the first three to five years following the in-service
date are identified. Based on projected load growth on the DEP transmission system, facilities
of concern are those with post-contingency loadings of 95% or greater of their thermal rating
and low voltage of 92% and below, for the requested in-service year or the in-service year of a
higher queued request. The identification of these facilities is crucial due to the construction
lead times necessary for certain system upgrades. This process will ensure that appropriate
focus is given to these problem areas to investigate whether construction of upgrade projects
is achievable to accommodate the requested interconnection service.
All queue requests, as well as nearby existing and prior-queued generation, were modeled and
assumed to be operating at full output.
Contingency analysis study results show that interconnection of these generation facilities
result in no potential thermal or voltage issues on the DEP system.

3.2 Stability Analysis Results
A stability analysis was performed to determine the impact of the proposed generation
additions on the DEP transmission system and other nearby generation. All queue requests, as
well as nearby existing and prior-queued generation, were modeled and assumed to be
operating at full output. The proposed solar plant was modeled considering the specific layout
and number of inverters (25 SMA SC 2200-US 2200 kVA inverters, 55.0 MVA total). The
model included a single lumped equivalent generator (to represent the inverters) with lumped
equivalent inverter transformer (5.75%Z at 2200 kVA x 25) and equivalent collector
impedance. The interconnection to the DEP transmission system was via a single substation
transformer (9.5%Z, 34.7/46.2/57.8 MVA), based on data provided by the Customer.
A representative set of faults was simulated to determine if there would be any adverse impact
to the transmission system as a result of the proposed generation. The ability of the solar plant
to ride through the voltage depressions resulting from the faults was also verified, based on
the model parameters provided by the Customer. The stability evaluation did not identify any
stability related problems. All generators stayed on-line and stable for all simulated faults. If
the Customer data changes from that provided, these results will need to be reevaluated.

3.3 Power Factor Requirements
DEP’s Large Generator Interconnection Procedure (LGIP) requires the proposed generation
to be capable of delivering the requested MW to the Point of Interconnection (POI) at a 0.95
lagging power factor. For analysis of the power factor requirement, the Customer-supplied
data regarding inverter capabilities, collector field configuration, impedances and line charging,
and transformer impedances were used. The results of the analysis indicate that the proposed
solar plant DOES NOT meet the 0.95 lagging power factor requirement at the POI for the
requested MW delivery level. If no capacitors are included in the plant design, Table 2 below
Duke Energy Progress
September 27, 2016

Transmission Department
-4-

Generator Interconnection Impact Study Report:
Pitt County, NC – 55.0 MW, Queue #370

summarizes the approved MW at the POI, along with the MVAR capability at the POI
required to meet the 0.95 lagging power factor requirement at the POI. If capacitors are
added to the design, Table 3 below summarizes the approved MW at the POI, along with the
MVAR capability at the POI and the capacitor size required to meet the 0.95 lagging power
factor requirement at the POI. The Customer must notify Duke Energy which option they
choose before the Facility Study can be performed.
Table 2: MW Approved and MVAR Capability Required at the POI
to Meet Power Factor Requirements – Reduce MW Option
DEP Generator
MW
Interconnection
Requested
Queue No.
370
55.0

MW
Approved
48.4

MVAR
Capability
Required
15.9

Table 3: MW Approved and MVAR Capability Required at the POI
to Meet Power Factor Requirements – Add Capacitor Option
DEP Generator
MW
Interconnection
Requested
Queue No.
370
55.0

MW
Approved
52.1

MVAR
Capability
Required
17.1

Capacitor
MVAR
Required
10.3

3.4 Short Circuit Analysis Results
A short circuit analysis was performed to assess the impact of the proposed generation
addition on transmission system equipment capabilities. The analysis indicates that no short
circuit equipment capabilities will be exceeded as result from the proposed generation
additions and associated transmission upgrades.
The results of the short circuit study are based on Customer provided generation equipment
data and location. Also, the prudent use of engineering assumptions and typical values for
some data were used. If the units’ technical data or interconnection points to the transmission
system changes, the results of this analysis may need to be reevaluated.

3.5 Harmonics Assessment
There is potential interaction of harmonic current injections from the Customer’s proposed
generation and certain capacitor banks on the DEP system. Testing may be necessary after
the actual in-service date of this generation and the Customer will be responsible for
mitigation of any detrimental impacts to the system.
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3.6 Interconnection of Customer’s Generation
The point of interconnection for Queue #370 is a new 230 kV breaker station connected to
the Greenville – Kinston DuPont 230 kV Line near structure 24. The breaker station one-line
is provided as Figure 1. The customer should verify that the MVA ratings of their connecting
lines are sufficient to accommodate delivering the total MVA output to the point of
interconnection at the required 0.95 power factor.

3.7 Estimate of Interconnection Cost
Q370
The estimate includes the assumption that DEP will acquire and use a portion of the property
that the Customer will secure for the addition of the facility.
Tap Line
Description:
Estimated Cost:

DEP will tap the Greenville – Kinston DuPont 230 kV Line and
Construct a short tap line to New Breaker Station adjacent to DEP
ROW. Manual switches will be installed on each side of the Tap.
$800,000

New Breaker Station
Description:
Construct new 1-230 kV breaker station at generation new connection
point. Assumes a control building with cable trench, line trap, CCVTs,
surge arrestors, power pot, 230 kV breaker with air break switches,
metering PTs and CTs.
Estimated Cost:
$1,850,000
Install Transfer Trip Scheme at New Breaker Station and Transmission Substations
Description:
It will be necessary to separate this generation facility from the DEP
system for faults on the Greenville – Kinston DuPont 230 kV Line.
Install protection system and transfer trip for coordination between the
above listed transmission line and proposed generation facility.
Estimated Cost:
$250,000
Total Interconnection Cost Estimate Before Taxes
Estimated Cost:
$2,900,000
Taxes
Description:
Estimated Cost:

NC utility tax of 7%
$203,000

Total Interconnection Cost Estimate:
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SUMMARY

This Generator Interconnection Impact Study assessed the impact of interconnecting a new
generation facility with a requested rating of 55.0 M\V Based on the data provided by the
requester, the approved M\V' injection is 48.4 M\"X! without a capacitor bank and 52.1 M\~1
"vith a 10.3 Mvar capacitor bank. Power flow, stability, and short circuit analyses found no
issues.
Interconnection upgrades to the DEP Transmission System are necessary to
accommodate Q370.
DEP will not be able to meet the requested schedule and will require at least 12 months
minimum after a firm written agreement to proceed is obtained from the customer.
The additional cost for telecommunications and metering can be estimated as a monthly
charge of $3,000/ month per interconnection.

Power-flow
Stability
Short Circuit
Interconnection
Total Estimate

$0
$0
$0
$3.103,000
$3,103,000

Study Completed by:
Bill Quaintance, PE, Duke Energy Progress

Reviewed by:
Mark Byrd, PE, Duke E&rgy Progress
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-Figure 1-
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