

Duke Energy Florida Annual Network Operating Committee/Stakeholder Meeting

Wednesday , October 19, 2016

2:00 to 3:30 p.m. EST

Agenda

- NITS on OASIS
- NAESB WEQ Update
- Wrap-up

NITS on OASIS

- **What is DEF doing to prepare for NITS on OASIS?**
 - Actively engaged with OATI to understand the new templates and to influence the customer interface requirements and layout.
 - Welcome Customer feedback so we can address and share with OATI.
 - Applications for each customer to review are in Production WebSmartOASIS in the presubmittal area.
 - Training of Duke operators and our customers is completed.
 - Duke has completed the transition of full requirements customers to NITS on OASIS templates. Also, one customer is partially transitioned and tagging NITS secondary. Seven (7) customers remain to be transitioned.

NITS on OASIS

Revised Implementation Plan

- July 25 implementation missed due to OATI and Industry not able to be compliant with all of the NAESB standard requirements.
- FERC granted extension until February 1, 2017 to document existing NITS service on WebSmartOASIS and March 1, 2017 for the Industry and OATI to reach full compliance with FERC order 676-H.
- Duke believes no further extensions will be granted by FERC since they already have granted two of them in 2016.

NITS on OASIS

Revised Implementation Plan

- DEF is currently allowing NITS requests on Production SmartOASIS, however ask that customers coordinate with Paul prior to doing so.
- PLAN is for Piecemeal Implementation
 1. Customers initially queue only Application, Load , Resource and generator requests during October and November.
 1. Paul will work with each customer individually to complete this step. Underway now and to be completed by 11/30.
 2. Duke requests each customer to propose a one hour slot for a conference call to complete this step.
 3. Once this step is complete, Customers may make Secondary requests the new way or old way. (dual mode)
 4. DNR's still made the old way with attestation forms.

NITS on OASIS

Revised Implementation Plan

1. Replacement DNR's queued later the new way and closely coordinated with Duke so tags and schedule transition occurs properly.
 1. Existing DNR E-Tags changed for next hour from old to new.
 2. Old DNR TSR's are terminated concurrent with new DNR approval so ATC decrementing is not double counted.
 3. Underway now and to be completed NLT February 1, 2017. It would be best to complete this step asap for each customer and not run to the FERC deadlines.

NAESB WEQ Update

Key Activities in NAESB WEQ

- **OASIS Subcommittee** current work
 - Create a new OASIS mechanism that allows for the merger of like reservations without the use of the resale mechanism.
 - OASIS subcommittee has reviewed formal comments for the Executive Committee (EC)
 - EC will vote on the recommendation in the meeting next week.
 - Short-Term Firm Preemption and Competition (OATT Section 13.2 and 14.2).
 - A version of the WEQ-001 draft is out for informal comment ([link](#)) with comments due November 11, 2016.

NAESB WEQ Update

- **Business Practices Subcommittee** (BPS) current work
 - Posting of additional information on OASIS regarding firm transmission curtailments (*work paper sent to the OASIS subcommittee*)
 - Allow for posting of third party offers of planning redispatch services (*work paper sent to the OASIS subcommittee*)
 - Enhance the TSR result postings to allow showing of (i) limiting transmission elements and (ii) available generation dispatch options that would allow acceptance of request (*on hold until NITS on OASIS is rolled out*)
 - Additional information on OASIS when service is denied to customer(s) using SAMTS to serve their NITS load on multiple systems (*on hold until NITS on OASIS is rolled out*)
 - Modifications to WEQ-004 Coordinate Interchange Business Practice Standards for Dynamic Tags and Psuedo-Tie type e-Tags (*active*)

Roundtable

Current Issues

- Discuss any topics that customers want to review today

Customer Suggested Topics for Future meetings

- Identify any topics of discussion for future meetings

Wrap-up

Next Meeting

– *October 2017 TBD*

Questions and Comments